Project Progress Report #3

Marian Hristov - 2033348
Raagav Prasanna - 2036159
Guilherme Machado de Souza e Correa - 2035536

Issue ID	Task	MR	Assignee	Start Date	Duration	Problems	Status	Note
#14	Profile Creation Functionality	link	Raagav	01/05	6 hours - ongoing	The photo is not displaying properly; Not able to display profile specific information.	90%	Completed the user creation system that creates Django users and links them to a profile. Additionally, these users can login and are presented with a dashboard. Also displays the option to login or register for non-logged in users.
#9	Template catalog models	link	Marian	30/04	6 hours - ongoing	None so far	60%	Templates and styling for base.html, home.html and post. working on search and filters for posts. also added detailed view for post which for logged in users only

#10	Design post page and admin page	link	Guilherme	29/04	3 hours	None	100%	Created mockup for the posts page (once logged) and user management (for administrators)
#15	Design Login page	link	Guilherme	03/05	1 hour to date	None	20%	Creating login form UI
#16	Submit Report 3	link	Guilherme	03/05	1 hour	None	100%	