## Project Progress Report #2

Marian Hristov - 2033348 Raagav Prasanna - 2036159 Guilherme Machado de Souza e Correa - 2035536

Issue ID	Task	MR	Assignee	Start Date	Duration	Problems	Status	Note
#8	Models for user managem ent	link	Raagav	21/04	4 days	None	100%	
#11	Store images on the database and decode into an image type in python.	link	Raagav	25/04	1 day to date	Figuring out the best way to store binary data with Django	70%	We are probably going to use b64 to store it and decode it
#9	Create models for item-catal og.	<u>link</u>	Marian	21/04	4 days to date (3 hours of work)	Making links between comment s, comment sections and posts and their relationshi p times. Gui will meet with Marian the night of the 26/04 to solve it with him.	60%	We (Marian and Gui) spend more time on it because we had to figure out a good pattern to respond to both replies and posts.We are probably going with the composite pattern.
#10	Design website identity	<u>link</u>	Guilherm e	21/04	4 days to date	None	50% Main colors were already decided and header/ Sidebar style too.	We are creating the main page in figma and deciding on the colors, UI and feeling of

								the website.
#13	Create Base API	link	Guilherm e	26/04	3 hours	I am waiting for all the models so I can know what data to send on the api.  Also, I'm still learning how to write a Rest API using Django.	10% Learning and test phase	
#-	Assist Raagav and Marian		Guilherm e	-	-	I managed my time poorly and couldn't help Raagav properly during the python lab because I was busy with another lab.		1. I and Raagav investigat ed how to store images in the database. 2. I am helping Marian with the designing of the models for issue #10.
#12	Submit Report 2	<u>link</u>	Guilherm e	26/04	1 hour	None	100%	